

CHANGE ORDER CO-07

Project: Sienna Ridge Mixed-Use — Building B
Title: 4th-Floor HVAC Addition
Date: 2025-06-02
Scope: Furnish and install VAV terminal boxes and associated ductwork for the 4th-floor HVAC revision.

DESCRIPTION	QTY	UNIT	UNIT PRICE	AMOUNT
VAV terminal box w/ reheat	4	EA	\$1,925.00	\$7,700.00
Galvanized sheet-metal ductwork	1850	LB	\$9.25	\$17,112.50
General laborer	64	HR	\$42.00	\$2,688.00
Subtotal				\$27,500.50
Overhead & Profit (15%)				\$4,125.08
Tax (8.25%)				\$2,268.79
Total				\$33,894.37